


Gantt Chart

	#1: PMO Costs	91% - 10/11
#	6: Leadership Changes Expertise Assessing	100% - 12/12
	#11: Company IT Quick Fixes	10 0% = 5/5
	#5: New Commission Structure	80% - 4/5
	#4: Co Locate Brisbane Operations	43% - 3/7
	#10: Freenotes to System Conversion	29% - 2/7
	#12: Re locate Company Gold Coast Office	50% - 3/6
	#26: Right Size the Business Business Volu	94% - 15/16
	#14: Centralise Assessor Booking System	9% - 1/12
	#9: System Enhancements Integration	17% - 1/6
	#7: Centralised Registration Unit Phase 1	100% - 21/21
	#13: Centralised Triage	100% - 14/14
	#23: Skills Matrix	100% - 1 3/ <u>1</u> 3
	#24: Client Product Training	94% - 15/16
#	32: Company Infrastructure Improvements	75% - 6/8
#	18: Convert non revenue earning support s	7% - 1/15
#	36: Company ICT Infrastructure Improveme	67% - 4/6
	#16: Centralise Claims Management Process	96% - 39/41
es	#20: Template Rationalisation	100% - 8/8
ati\ #	31: Company readiness for Company Dome	100% - 4/4



Initiatives

Demo Company
Generated on Mon, 28 Sep 2015 3:17:35pm, by Andrew Barter (Admin)

Hornet IM Pty Ltd - © 2015 https://www.hornet.im/